A:COM AECOM 312-939-1000 tel

100 S. Wacker Drive, Suite 500 312-939-4198 fax
Chicago, lllinois 60606

January 22, 2016

Ms. Verneta Simon, On-Scene Coordinator

US Environmental Protection Agency - Region 5
77 W. Jackson Blvd., SE-5J

Chicago, lllinois 60604-3590

RE:

January 2016 Progress Report and Planned Activities
510 N. Peshtigo Court, Chicago, lllinois
AECOM Project No. 60219374

Dear Ms. Simon:

AECOM Technical Services, Inc. (AECOM) is providing a monthly progress report for the radiological
surveying activities conducted at the above referenced site. The progress report is being provided in
accordance with the United States Environmental Protection Agency (USEPA) Administrative Settlement
Agreement and Order on Consent (ASAOC) for Removal Action (Docket No. V-W-16-C-005). The
paragraphs below describe the activities undertaken and those planned for the upcoming month.

PROGRESS THROUGH JANUARY 15, 2016

1.

This is the first progress report for the project. The USEPA has approved the submittal of these
reports via email for past projects. Therefore, it is AECOM'’s intent to submit these reports via email
for this project.

The Work Plan for radiological investigation at the site was approved in a letter from the USEPA
dated December 22, 2015. The above referenced order was executed by the USEPA on January 14,
2016.

As requested by the USEPA, a list of project contacts has been assembled and is included as an
attachment to this initial report.

Planning and permitting activities are ongoing and no construction activities have taken place at the
site. Therefore, no radiological screening has been required.

PLANNED ACTIVITIES

1.

The initial date for the start of construction activities is currently undetermined and establishing the
actual start date is a function of securing permits and other logistical concerns. AECOM will provide
an update of the schedule prior the start of the field work when the plans are finalized.

The initial work will involve the preparation of the site for construction. This will include placing
construction fencing around the site and the adjacent park located above the parking garage. The
park area will be closed during construction activities and will be utilized as a staging area for
materials and equipment. Sidewalk closures along E. Grand Ave. and N. Peshtigo Ct. are also
planned.

Construction grading activities will remove the some of the soil and fill that were placed above the
parking garage. The grading is necessary in order for the area to be utilized during construction. The
clean soil and fill above the garage does not require screening since these clean materials were
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placed above the garage following completion of the remedial activities on this parcel. This material
will be trucked to the 400 N. Lake Shore Drive site to be utilized to create a vegetated berm at that
site.

4. |Initial site grading activities will involve the removal of approximately 4-feet of soil and fill in
preparation for the installation of caissons and other construction activities. The reusable materials
removed from the site will be stored temporarily in the park area above the parking garage.
Radiological screening of the site materials will be completed in accordance with the approved work
plan. The USEPA will be contacted if gamma readings indicative of thorium contamination are
observed.

5. Caisson potholing will be conducted once the grading activities are complete. Many of the caissons
will be located within the former footprint of the Kraft building. As requested, the USEPA will be
notified in advance of the potholing activities so that they can be present to visually inspect the type of
material (fill or native sand) that are present beneath the former Kraft building basement slab.

Please contact us if there are any questions regarding this report or the activities discussed.

Sincerely,
Andrew Kozak Steven C. Kornder, Ph.D.
Environmental Engineer Senior Project Geoscientist

Attachments: Contact List

cc:
M. Fulghum, USEPA L. Koch, RMW
C. Martwick, USEPA D. Biernacki, RMW
E. Jablonowski, USEPA L. Dombrowski, SDH

U:\60442737 510 Peshtigo\200_Correspondence\Monthly Rpts\60442737 Monthly Progress 2016-01-22.docx



